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3.3 Community Wastewater Management Program 

 

Report on implementation. Report in spreadsheet format on the progress in meeting program 

milestones.  For each milestone missed, or anticipated to be missed, include in the report an 

explanation for the delay and actions taken or to be taken to bring the program back on 

schedule.  

 

The Community Wastewater Management Program (CWMP) provides funding for the design 

and construction of community septic systems, including related sewerage collection systems, 

and/or the creation of septic maintenance districts, including septic system replacement, 

rehabilitation and upgrades and operation and maintenance of the district in identified West-of-

Hudson communities. 

 

A summary status for each community is listed below. 

 

Bloomville   Community Septic - Sand Filter w/ Shallow Cut-and-Fill Beds 150% @ 0.9 gpd/sf    

Project complete 

 

Boiceville  WWTP-SBR - Main Service Area/Onteora School & Bread Alone    

Project complete   

 

Hamden   Community Septic - Sand Filter w/ Shallow Cut-and-Fill Beds 150% @ 0.9 gpd/sf        

Project complete 

 

DeLancey  Septic Maintenance District, 50% Cut-and-Fill systems                

Project complete   

 

Bovina   Community Septic – Subsurface absorption fields 150% @ 0.8 gpd/sf  

Project complete   

 

Ashland   Recirculating sand filter WWTP w/ small diameter gravity sewers 

Clean water start-up of the final pump station was completed on November 15, 2012.  All 80 

lateral connections and septic tanks have been installed. Project complete 
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Lexington    Community Septic – Recirculating textile filter to subsurface absorption fields   

DEP received responses to comments on the 65% collection system drawings on October 19, 

2012.  DEP received the 65% WWTF design drawings and specifications on October 26, 2012.  

The 65% WWTF design drawing submittal was delayed as the project engineer acquired 

pertinent information and appropriate documentation from Orenco Systems (pretreatment unit). 

The Lexington Town Board held the public hearing for the sewer district formation on September 

29, 2012.  The Town Board voted on October 2, 2012 to form the sewer district by public 

referendum.  The public referendum on sewer district formation was held on December 8, 2012 

and the referendum was approved by voters. 

 

Trout Creek Community Septic clustered on three sites 

 Construction bids were opened on August 23, 2012.  Notice of Award was issued to LaFever 

Excavating at a special Town Board meeting on August 28, 2012.  A preconstruction meeting 

was held on October 19, 2012.  Construction started on November 5, 2012 with removal of 

native soil and placement of fill material for the treatment site absorption beds.  Absorption bed 

cut and fill material was installed on all three sites (total of 12 beds before winter shut down of 

the project on December 14, 2012.  Work will resume in the spring. 

 

South Kortright Conventional sewer collection system - pump to Hobart WWTP  

 The Sewer District was formed and a Sewer Use Law adopted by the Town of Stamford on 

August 8, 2012.  An easement coordinator for the project has been hired. The State Historic 

Preservation Office (SHPO) issued a No Adverse Effect letter for the project on November 15, 

2012.  In response to DEC comments a revised Hobart WWTP Capacity Evaluation report was 

submitted on December 11 2012.  Submission of the 65% design for the South Kortright large 

diameter gravity sewer collection system is expected during the first half of 2013. 
 

Community Wastewater Management Program – Target Milestone Dates 

Requirement Due Date Status 

Execute contract changes with CWC in support of the Community Wastewater 

Management Program that (i) include sufficient funding to complete projects in 

Bloomville, Boiceville, Hamden, DeLancey, Ashland and to complete design 

and construction in three additional communities in accordance with the 

following schedules, and (ii) incorporate the improvement in flow of funding 

(payment of balance of block grant upon approval of final design) described 

above. 

12/31/07 Complete 

Bloomville, Hamden, DeLancey 

Final Design complete………………………………………………………….. 

Functional Completion…………………………………………………………. 

 

5/31/07 

11/30/09 

 

Complete 

Complete 

Boiceville 

Final Design complete………………………………………………………….. 

Functional Completion…………………………………………………………. 

 

6/30/08 

12/31/10 

 

Complete 

Complete 
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Ashland 

Study Phase complete…………………………………………………………... 

Final Design complete………………………………………………………….. 

Functional Completion…………………………………………………………. 

 

12/31/07 

12/31/08 

6/30/11 

 

Complete 

Complete 

Complete 

Trout Creek 

Study Phase complete…………………………………………………………... 

Final Design complete………………………………………………………….. 

Start Construction…..………………………………………………………….. 

Functional Completion…………………………………………………………. 

 

12/31/09 

12/31/10 

6/30/11 

12/31/13 

 

Complete 

Complete 

Complete 

Revised date 

Lexington 

Study Phase complete…………………………………………………………... 

Final Design complete………………………………………………………….. 

Start Construction…..………………………………………………………….. 

Functional Completion…………………………………………………………. 

 

12/31/09 

12/31/10 

6/30/11 

6/30/14 

 

Complete 

 at 65% design 

 

 

South Kortright 

Study Phase complete…………………………………………………………... 

Final Design complete………………………………………………………….. 

Start Construction…..………………………………………………………….. 

Functional Completion…………………………………………………………. 

 

6/30/10 

6/30/11 

12/31/11 

12/31/13 

 

Complete 

at 65% design 

 

 

NYCDEP to determine level of additional funding required for continuation of 

the program through the Second Five Year Period as described above, and 

submit same to EPA/NYSDOH for review and approval.  In addition, NYCDEP 

is to propose appropriate dates for study phase completion, design phase 

completion, start construction, and functional completion for each of the 

projects in the five remaining communities.  This report will be included in the 

Revised Long-Term Watershed Protection Program to be submitted by 

December 15, 2011. 

12/15/11 

 

 

Complete 

 


